GDOT Project Letting Forecast (May thru October 2016)
Processed Date: April 18, 2016

Project ID

Description
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Projects Estimated Cost
Grand Total 290 $824,500,000
Average per Month 48.3 $137,416,667

Estimated

Primary

Project Let Proposed Let

Primary Work Type Project Sponsor

May 2016
0007561

0010329
0010242
MO005307
M005366
MO005381
0007161
MO005350
0007169
0012613
M005376
0010411
0007049
0012606
0012754

0007637

0007310
0007633
0010858
MO005541
0013320
MO004598
M005079
MO005054
MO005443
MO005007
0012623
MO005400
M005029
MO005035
MO005271
MO005126
MO004894
MO005282
M005221
MO005255
M005354
M004909
MO005178
MO004961

BIKE TRAIL IN ATHENS-CLARKE COUNTY

SR 3 FM CS 8028/SOUTH CENTRAL AVE TO CS 3118/NORTH AVE - LCI
CS 1178/SOUTH LEE ST FM SR 13 TO CS 1086/WEST MORENO STREET
1-75 SB & NB @ LAKE ALLATOONA - BRIDGE REHAB
I-75 @ 14 LOCS IN BARTOW & GORDON - BRIDGE PRESERVATION
BRIDGE RP US 41/SR 3 OVER CSX RR/SR 293/CASSVILLE RD EMERSON
SR 32 @ LITTLE SATILLA RIVER OVERFLOW 6 MI SE OF PATTERSON
I-575 @ 11 LOCS IN CHEROKEE COUNTY - BRIDGE PRESERVATION
SR 136 @ ETOWAH RIVER 5.7 MI EAST OF DAWSONVILLE
CR 5149/KEY RD & CR 78/CONSTITUTION RD @ ENTRENCHMENT CREEK
I-75@ 1 LOC & I-285 @ 5 LOCS - BRIDGE REHAB
SR 16 @ LITTLE SHOULDERBONE CREEK 8.6 MI NW OF SPARTA
SR 36 @ YELLOW RIVER 14 MI S OF COVINGTON
SR 5@ SR 120 ALT
SR 3 @ CR 8/CEDARCREST ROAD/AWTREY CHURCH ROAD

NORTH OCONEE RIVER GREENWAY ENHANCEMENT IN ATHENS-CLARKE CO

SR 120 FM CS 65/JONES BRIDGE RD TO CS 79/PARSON RD-PHASE Il
SOUTH LUMPKIN ROAD TRAIL IN COLUMBUS - PHASE I
SR 400 SB @ SR 140 - RAMP IMPROVEMENTS
1-20 FROM COLUMBIA COUNTY LINE TO SOUTH CAROLINA STATE LINE
CR 384/BARTOW-CARVER RD FM GLADE RD TO BARTOW-CARVER PARK
SR 26/SR 67 FROM MILL CREEK TO CS 619/NORTH COLLEGE STREET
SR 24 FROM SR 26 TO CR 445/CLITO ROAD
SR 40 FROM CHARLTON COUNTY LINE TO E OF CS 556/HENRIETTA ST
SR 232 FROM E OF SR 383 TO S OF SR 104
SR 234 FROM SR 520BU TO CS 1333/INDUSTRY AVE
CR 875/SR 85 CONN; CR 359/BROOKS ROAD & CR 364/EBENEZER ROAD
I-75/1-85 FROM SR 54 TO BROOKWOOD INTERCHANGE
SR 520 FROM SR 25 TO CR 840/JEKYLL ISLAND ROAD
SR 38 FM E OF UPPER HAWTHORNE TRAIL TO E OF PIERCE CHAPEL RD
SR 38 CONN FROM SR 93 TO SR 38/US 84
SR 105 FROM SR 15 TO 0.03 MI W OF SR 365
SR 81 FROM SR 20 TO NEWTON COUNTY LINE
SR 98 FROM JACKSON COUNTY LINE TO SR 8
SR 37 FROM BAKER COUNTY LINE TO CAMILLA CITY LIMITS
SR 37 FM .25 MI N OF CAMILLA CITY LIMITS TO COLQUITT CO LINE
SR 37 CONN FROM SR 37 TO SR 112
SR 2 FROM SR 61 TO 0.50 MI S OF CR 166/DEWBERRY CHURCH RD
SR 24 FM MORGAN COUNTY TO 0.10 MI N OF CR 107/THOMAS FARM RD
SR 49 FROM SR 7 TO 0.15 MI N OF CR 278/ALEXANDER WAY

County By Month Cost

CLARKE Bicycle/Ped. Facility LOC Athens/Clarke County May 2016 $4,000,000
FULTON Bicycle/Ped. Facility LOC Hapeville May 2016 $1,000,000
GWINNETT Bicycle/Ped. Facility LOC Buford May 2016 $3,000,000
BARTOW Bridges DOT GDOT May 2016 $2,000,000
BARTOW Bridges DOT GDOT May 2016 $3,000,000
BARTOW Bridges DOT GDOT May 2016 $100,000
BRANTLEY Bridges DOT GDOT May 2016 $1,000,000
CHEROKEE Bridges DOT GDOT May 2016 $1,000,000
DAWSON Bridges DOT GDOT May 2016 $2,000,000
DEKALB Bridges LOC Dekalb County May 2016 $1,000,000
FULTON Bridges DOT GDOT May 2016 $1,000,000
HANCOCK Bridges DOT GDOT May 2016 $2,000,000
NEWTON Bridges DOT GDOT May 2016 $6,000,000
COBB Intersection Improvement LOC Marietta May 2016 $1,000,000
COBB Intersection Improvement LOC Cobb County May 2016 $400,000
CLARKE Multi-use Trail LOC Athens/Clarke County May 2016 $2,000,000
FULTON Multi-use Trail LOC Johns Creek May 2016 $5,000,000
MUSCOGEE Multi-use Trall LOC Columbus May 2016 $1,000,000
FULTON Operational Improvement DOT GDOT May 2016 $2,000,000
RICHMOND Pavement Markings DOT GDOT May 2016 $1,000,000
BARTOW Pavement Rehab LOC Bartow County May 2016 $300,000
BULLOCH Resurface & Maintenance DOT GDOT May 2016 $3,000,000
BULLOCH Resurface & Maintenance DOT GDOT May 2016 $1,000,000
CAMDEN Resurface & Maintenance DOT GDOT May 2016 $4,000,000
COLUMBIA Resurface & Maintenance DOT GDOT May 2016 $800,000
DOUGHERTY Resurface & Maintenance DOT GDOT May 2016 $700,000
FAYETTE Resurface & Maintenance LOC Fayette County May 2016 $800,000
FULTON Resurface & Maintenance DOT GDOT May 2016 $8,000,000
GLYNN Resurface & Maintenance DOT GDOT May 2016 $2,000,000
GRADY Resurface & Maintenance DOT GDOT May 2016 $3,000,000
GRADY Resurface & Maintenance DOT GDOT May 2016 $100,000
HABERSHAM Resurface & Maintenance DOT GDOT May 2016 $1,000,000
HENRY Resurface & Maintenance DOT GDOT May 2016 $3,000,000
MADISON Resurface & Maintenance DOT GDOT May 2016 $2,000,000
MITCHELL Resurface & Maintenance DOT GDOT May 2016 $1,000,000
MITCHELL Resurface & Maintenance DOT GDOT May 2016 $1,000,000
MITCHELL Resurface & Maintenance DOT GDOT May 2016 $100,000
MURRAY Resurface & Maintenance DOT GDOT May 2016 $1,000,000
OCONEE Resurface & Maintenance DOT GDOT May 2016 $2,000,000
PEACH Resurface & Maintenance DOT GDOT May 2016 $1,000,000

Disclaimer: This Forecast list is updated periodically and projects are organized by Letting month and work type.
Shifts due to funding constraints or unforeseeable project needs may impact the ability to forecast all projects 6-months in advance.
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GDOT Project Letting Forecast (May thru October 2016) Projects  Estimated Cost
Processed Date: April 18, 2016 Grand Total 290 $824,500,000
Average per Month 48.3 $137,416,667
Project ID Description Fgg:,?{j Primary Work Type Prou;(;t Let Project Sponsor PrOEAOOSnif] Let Est(;rgstted
M005426 SR 38BU FROM SR 35/SR 38 TO SR 3/SR 38 IN THOMASVILLE THOMAS Resurface & Maintenance DOT GDOT May 2016 $1,000,000
M005179 SR 75 FROM CR 88/ASBESTOS ROAD TO SR 17 WHITE Resurface & Maintenance DOT GDOT May 2016 $1,000,000
M004906 SR 71 FM N OF CR 567/ROLAND HILLS RD TO N OF CS 274/WOLFE ST WHITFIELD Resurface & Maintenance DOT GDOT May 2016 $2,000,000
M004190 I-16 @ 17 LOCS BETWEEN CANDLER COUNTY & CHATHAM COUNTY APPLING Signing DOT GDOT May 2016 $3,000,000
0013783 OFF-SYSTEM SAFETY IMPROVEMENTS @ 9 LOCS IN BRANTLEY COUNTY BRANTLEY Signing DOT GDOT May 2016 $200,000
0013781 OFF-SYSTEM SAFETY IMPROVEMENTS @ 3 LOCS IN CLINCH COUNTY CLINCH Signing DOT GDOT May 2016 $200,000
0013790 OFF-SYSTEM SAFETY IMPROVEMENTS @ 25 LOCS IN CRISP COUNTY CRISP Signing DOT GDOT May 2016 $100,000
0013789 OFF-SYSTEM SAFETY IMPROVEMENTS @ 12 LOCS IN DODGE COUNTY DODGE Signing DOT GDOT May 2016 $100,000
0013867 OFF-SYSTEM SAFETY IMPROVEMENTS @ 9 CR LOCS IN HARRIS COUNTY HARRIS Signing DOT GDOT May 2016 $100,000
0013787 OFF-SYSTEM SAFETY IMPROVEMENTS @ 6 LOCS IN LAURENS COUNTY LAURENS Signing DOT GDOT May 2016 $200,000
0013786 OFF-SYSTEM SAFETY IMPROVEMENTS @ 7 LOCS IN MCDUFFIE COUNTY MCDUFFIE Signing DOT GDOT May 2016 $100,000
0013785 OFF-SYSTEM SAFETY IMPROVEMENTS @ 5 LOCS IN MORGAN COUNTY MORGAN Signing DOT GDOT May 2016 $300,000
0013873 OFF-SYSTEM SAFETY IMPROVEMENTS @ 29 LOCS IN OCONEE COUNTY OCONEE Signing DOT GDOT May 2016 $400,000
0013784 OFF-SYSTEM SAFETY IMPROVEMENTS @ 9 LOCS IN OGLETHORPE COUNTY  OGLETHORPE Signing DOT GDOT May 2016 $100,000
0013866 OFF-SYSTEM SAFETY IMPROVEMENTS @ 9 CR LOCS IN PEACH COUNTY PEACH Signing DOT GDOT May 2016 $200,000
0013865 OFF-SYSTEM SAFETY IMPROVEMENTS @ 14 CR LOCS IN UPSON COUNTY UPSON Signing DOT GDOT May 2016 $300,000
0013780 OFF-SYSTEM SAFETY IMPROVEMENTS @ 5 LOCS IN WARE COUNTY WARE Signing DOT GDOT May 2016 $60,000
0013845 OFF-SYSTEM SAFETY IMPROVEMENTS @ 8 LOCS IN WILCOX COUNTY WILCOX Signing DOT GDOT May 2016 $100,000
0010723 JESTERS CREEK TRAIL ENHANCEMENT CLAYTON TE-Bike/Ped Facility LoC Clayton County May 2016 $300,000
0010691 LAVONIA DOWNTOWN STREETSCAPE ENHANCEMENT @ 5 LOCS - PHASE I FRANKLIN TE-Bike/Ped Facility LoC Lavonia May 2016 $200,000
0011694 WOLF CREEK TRAIL FULTON TE-Bike/Ped Facility LOC Fulton County May 2016 $1,000,000
0010693 CS 879/LEVEL GROVE RD FM CS 878/IRVIN ST TO SR 15/US 411 BYP HABERSHAM TE-Bike/Ped Facility LoC Cornelia May 2016 $500,000
0009111 MILFORD STREET/PHILLIPSBURG ROAD SIDEWALKS/WALKING LANE MILLER TE-Bike/Ped Facility LoC Colquitt May 2016 $500,000
0010595 CS 625/CENTRAL AVE WEST @ BLACKSHEAR TRAIN DEPOT PIERCE TE-Scenic Hwy/Welcome Ctr LoC Blackshear May 2016 $300,000
751810- CR 1337/FLINT RIVER RD FM GLENWOOD DR TO KENDRICK RD - GRTA CLAYTON Widening LOC Clayton County May 2016 $5,000,000
350730- SR 982/TALBOTTON RD FROM 7TH AVE TO WOODRUFF RD/HILTON AVE MUSCOGEE Widening DOT GDOT May 2016 $12,000,000
66 May 2016 $104,560,000
June 2016
Project ID Description Fér(l)r:r?tr))// Primary Work Type ProleBc;t Let Project Sponsor Pro;’\)/loosni(; Let ESt(I:r:;ted
0014176 DESIGN-BUILD BRIDGE REPLACEMENT @ 6 LOCS IN DISTRICT 3 APPLING Bridges DOT GDOT June 2016 $6,000,000
0014177 DESIGN-BUILD BRIDGE REPLACEMENT @ 4 LOC IN D4 &@ 1 LOC IN D5 APPLING Bridges DOT GDOT June 2016 $6,000,000
0014178 DESIGN-BUILD BRIDGE REPLACEMENT@2LOC IN D2 & @4LOC IN D5-TIA APPLING Bridges DOT GDOT June 2016 $7,000,000
0014175 DESIGN-BUILD BRIDGE REPLACEMENT @ 2 LOC IN D1 &@ 2 LOC IN D2 GREENE Bridges DOT GDOT June 2016 $4,000,000
270724- CR 421/CHAPPELL MILL ROAD @ TURKEY CREEK N OF MONTROSE - TIA LAURENS Bridges DOT Laurens County June 2016 $1,000,000
270725- CR 264/COLEMAN REGISTER ROAD @ LIME SINK CREEK SE OF CADWELL LAURENS Bridges DOT Laurens County June 2016 $900,000
270746- CR 423/MOUNT OLIVE ROAD @ SANDY CREEK NW OF DUBLIN LAURENS Bridges DOT Laurens County June 2016 $900,000
0007050 SR 26 @ OCMULGEE RIVER IN HAWKINSVILLE PULASKI Bridges DOT GDOT June 2016 $11,000,000
0014174 DESIGN-BUILD BRIDGE REPLACEMENT @ 3 LOC IN D1 &@ 1 LOC IN D2 STEPHENS Bridges DOT GDOT June 2016 $4,000,000
0009405 SR 8 @ CR 97/ED HOGAN ROAD BARROW Intersection Improvement DOT Barrow County June 2016 $1,000,000
0007606 SR 96 FROM E OF CS 611/SUMTER ST TO E OF CS 563/S MIMS ST TAYLOR Landscaping LOC Reynolds June 2016 $200,000

Disclaimer: This Forecast list is updated periodically and projects are organized by Letting month and work type.
Shifts due to funding constraints or unforeseeable project needs may impact the ability to forecast all projects 6-months in advance.
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GDOT Project Letting Forecast (May thru October 2016) Projects  Estimated Cost
Processed Date: April 18, 2016 Grand Total 290 $824,500,000
Average per Month 48.3 $137,416,667

Project ID Description Fg(I)Tr?t?// Primary Work Type PrOJeB(;t Let Project Sponsor PrOEAOOSnif] Let Est(;r:stted
0013653 1-20 FROM SR 44/GREENE TO SR 104/RICHMOND @ 91 BCT LOCS APPLING Operational Improvement DOT GDOT June 2016 $500,000
0013635 1-85 FROM S OF SR 15 TO S OF CR 164/NEAL ROAD @ 90 BCT LOCS BANKS Operational Improvement DOT GDOT June 2016 $400,000
0013655 I-16 FROM GRIFFIN FERRY ROAD TO OLD RIVER ROAD @ 99 BCT LOCS CANDLER Operational Improvement DOT GDOT June 2016 $600,000
0013656 1-16 FM W OF BLOOMINGDALE RD TO W OF MLK BLVD @ 53 BCT LOCS CHATHAM Operational Improvement DOT GDOT June 2016 $200,000
0014976 1-75 @ 7 LOCS & 1-285 @ 4 LOCS IN COBB & FULTON COBB Operational Improvement LOC GDOT June 2016 $1,000,000
0013651 1-59 FROM ALABAMA STATE LINE TO LAKE HILLS DR @ 69 BCT LOCS DADE Operational Improvement DOT GDOT June 2016 $500,000
0013652 I-24 @ 7 BCT LOCS & I-59 @ 62 BCT LOCS IN DADE DADE Operational Improvement DOT GDOT June 2016 $400,000
0013642 1-675 FROM I-75/HENRY TO |-285/DEKALB @ 29 BCT LOCS DEKALB Operational Improvement DOT GDOT June 2016 $100,000
0013639 1-20 FM E OF DANIEL RD TO W OF CHATTAHOOCHEE RVR @61 BCT LOC DOUGLAS Operational Improvement DOT GDOT June 2016 $500,000
0013636 -85 FM S OF NEAL RD TO S OF OLD STAGECOACH RD @ 78 BCT LOCS FRANKLIN Operational Improvement DOT GDOT June 2016 $400,000
0013637 I-85 FROM S OF CARNESVILLE TO S OF SR 77 @ 78 BCT LOCS FRANKLIN Operational Improvement DOT GDOT June 2016 $300,000
0013640 1-20 FM E OF CHATTAHOOCHEE RIVER TO E OF SR 124 @ 84 BCT LOC FULTON Operational Improvement DOT GDOT June 2016 $700,000
0013649 I-75 FM N OF SR 61 TO S OF WHITFIELD COUNTY LINE @59 BCT LOC GORDON Operational Improvement DOT GDOT June 2016 $400,000
0010877 SR 141 @ PEACHTREE INDUSTRIAL BLVD GWINNETT Operational Improvement LOC GDOT June 2016 $1,000,000
0013641 1-985 FM I-85/GWINNETT TO CS 853/ATHENS ST/HALL @ 56 BCT LOC GWINNETT Operational Improvement DOT GDOT June 2016 $300,000
0013633 1-85 FM N OF SR 211 TO N OF SR 11 @ 100 BCT LOCS JACKSON Operational Improvement DOT GDOT June 2016 $300,000
0013634 -85 FM N OF SR 11 TO S OF SR 15 @ 100 BCT LOCS JACKSON Operational Improvement DOT GDOT June 2016 $500,000
0013648 1-75 FM W NANCE SPRINGS RD TO TENNESSEE STATE LN @96 BCT LOC WHITFIELD Operational Improvement DOT GDOT June 2016 $600,000
0013549 SR 21 @ CS 705/PARKSIDE BLVD IN PORT WENTWORTH CHATHAM Pedestrian Crossings DOT GDOT June 2016 $2,000,000
MO005413 SR 24 FM N OF CS 502/LAKESIDE DR TO S OF CS 328/MARSHALL RD BALDWIN Resurface & Maintenance DOT GDOT June 2016 $3,000,000
M005444 SR 49 FROM JONES COUNTY LINE TO 0.03 MI W OF SR 22/SR 112 BALDWIN Resurface & Maintenance DOT GDOT June 2016 $4,000,000
MO005096 SR 119 CONN FROM SR 26 TO SR 119 BULLOCH Resurface & Maintenance DOT GDOT June 2016 $1,000,000
M005445 SR 24 FROM 0.06 MI W OF SR 80 TO 0.01 MI W OF SR 56/SR 121 BURKE Resurface & Maintenance DOT GDOT June 2016 $500,000
MO005441 SR 404 SPUR FROM [-16 TO E OF TALMADGE MEMORIAL CHATHAM Resurface & Maintenance DOT GDOT June 2016 $800,000
M004877 SR 3 FM CR 2025/AKERS MILL ROAD TO CR 9897/BELLS FERRY ROAD COBB Resurface & Maintenance DOT GDOT June 2016 $4,000,000
MO005061 SR 136 FROM SR 58 TO WALKER COUNTY LINE DADE Resurface & Maintenance DOT GDOT June 2016 $1,000,000
MO004951 SR 314 FROM SR 85 TO SR 279 FAYETTE Resurface & Maintenance DOT GDOT June 2016 $2,000,000
0012635 CLEVELAND AVE; SYLVAN RD; VIRGINIA AVE & NORMAN BERRY DRIVE FULTON Resurface & Maintenance LOC East Point June 2016 $3,000,000
M005420 SR 4/US 1 FROM N OF SR 17 TO S OF CS 798/QUAKER RD IN WRENS JEFFERSON Resurface & Maintenance DOT GDOT June 2016 $500,000
MO005008 SR 23 FROM LUDOWICI CITY LIMITS TO TATTNALL COUNTY LINE LONG Resurface & Maintenance DOT GDOT June 2016 $5,000,000
M005224 SR 137 SPUR FROM SR 137 TO SR 355 MARION Resurface & Maintenance DOT GDOT June 2016 $100,000
MO005421 SR 12 FROM 0.17 MI E OF CS 776/MT PLEASANT ROAD TO SR 10 MCDUFFIE Resurface & Maintenance DOT GDOT June 2016 $900,000
MO005128 SR 53BU FROM SR 515 TO SR 53 PICKENS Resurface & Maintenance DOT GDOT June 2016 $1,000,000
M004886 SR 121 FM S OF CR 1503/TOBACCO ROAD TO CR 199/LUMPKIN ROAD RICHMOND Resurface & Maintenance DOT GDOT June 2016 $4,000,000
MO005265 SR 118 FROM LEE COUNTY LINE TO SR 30 SUMTER Resurface & Maintenance DOT GDOT June 2016 $800,000
M005341 SR 195 FROM LEE COUNTY LINE TO SR 118 SUMTER Resurface & Maintenance DOT GDOT June 2016 $300,000
MO004953 SR 14 FROM SR 18 TO N OF CS 1187/MEDICAL PKWY TROUP Resurface & Maintenance DOT GDOT June 2016 $3,000,000
M004946 SR 17BU FROM SR 17 TO SR 10 WILKES Resurface & Maintenance DOT GDOT June 2016 $300,000
0006889 LITHONIA IND BLVD FM HILLANDALE DR TO WOODROW RD - PHASE Il DEKALB Roadway Project LOC Dekalb County June 2016 $4,000,000
0012620 SR 6/US 278 FROM [-20/DOUGLAS TO GARRETT ROAD/COBB DOUGLAS Roadway Project DOT Douglas County June 2016 $1,000,000
0010746 CARBONDALE BUSINESS PARK - LOCAL ACCESS ROAD WHITFIELD Roadway Project LOC Whitfield County June 2016 $2,000,000
0013695 SIGNING & PAVEMENT MARKINGS @63 CSX RR LOC IN DISTRICT 6 & 7 BARTOW RRX Signing & Marking DOT GDOT June 2016 $300,000
0011672 1-85 @3 LOC; SR 11 @4 LOC & SR 15 ALT @1 LOC-SIGNAL UPGRADES JACKSON Signals DOT GDOT June 2016 $1,000,000

Disclaimer: This Forecast list is updated periodically and projects are organized by Letting month and work type.
Shifts due to funding constraints or unforeseeable project needs may impact the ability to forecast all projects 6-months in advance.



GDOT Project Letting Forecast (May thru October 2016)
Processed Date: April 18, 2016

Project ID

Description

Primary

Grand Total
Average per Month

Primary Work Type

Projects
290

48.3
Project Let

Estimated Cost

$824,500,000
$137,416,667

Project Sponsor

Proposed Let
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Estimated

0013782
0013777
0013871
0013779
0013872
0013868
0013874
0013869
0013805
0013778
0013791
0013792
0013870
0010697
0006860
0004428
132950-
71

July 2016

Project ID

OFF-SYSTEM SAFETY IMPROVEMENTS @ 9 LOCS IN CANDLER COUNTY
OFF-SYSTEM SAFETY IMPROVEMENTS @ 7 LOCS IN CHATTOOGA COUNTY
OFF-SYSTEM SAFETY IMPROVEMENTS @ 3 LOCS IN DEKALB COUNTY
OFF-SYSTEM SAFETY IMPROVEMENTS @ 8 LOCS IN EFFINGHAM COUNTY
OFF-SYSTEM SAFETY IMPROVEMENTS @ 10 LOCS IN FULTON COUNTY
OFF-SYSTEM SAFETY IMPROVEMENTS @ 9 LOCS IN GILMER COUNTY
OFF-SYSTEM SAFETY IMPROVEMENTS @ 9 LOCS IN HALL COUNTY
OFF-SYSTEM SAFETY IMPROVEMENTS @ 10 LOCS IN PICKENS COUNTY
OFF-SYSTEM SAFETY IMPROVEMENTS @ 37 LOCS IN STEPHENS COUNTY
OFF-SYSTEM SAFETY IMPROVEMENTS @ 7 LOCS IN TELFAIR COUNTY
OFF-SYSTEM SAFETY IMPROVEMENTS @ 10 LOCS IN THOMAS COUNTY
OFF-SYSTEM SAFETY IMPROVEMENTS @ 23 LOCS IN TIFT COUNTY
OFF-SYSTEM SAFETY IMPROVEMENTS @ 21 LOCS IN WALKER COUNTY
SR 53 @ SR 124 IN BRASELTON
CR 253/GODBY ROAD FROM CR 246/SOUTH HAMPTON ROAD TO SR 314
CR 817/LEE RD FM I-20 TO SR 92/FAIRBURN RD - PHASE Il - GRTA
SR 13 FROM CS 1120/SAWNEE AVE/GWINNETT TO SR 347/HALL

Description

County
CANDLER
CHATTOOGA
DEKALB
EFFINGHAM
FULTON
GILMER
HALL
PICKENS
STEPHENS
TELFAIR
THOMAS
TIFT
WALKER
JACKSON
CLAYTON
DOUGLAS
HALL

Primary
County

Signing
Signing
Signing
Signing
Signing
Signing
Signing
Signing
Signing
Signing
Signing
Signing
Signing
TE-Bike/Ped Facility
Widening
Widening
Widening

Primary Work Type

Project Let

GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
Braselton
Clayton County
Douglas County
Buford

Project Sponsor

Month
June 2016
June 2016
June 2016
June 2016
June 2016
June 2016
June 2016
June 2016
June 2016
June 2016
June 2016
June 2016
June 2016
June 2016
June 2016
June 2016
June 2016
June 2016

Proposed Let
Month

Cost
$200,000
$100,000
$300,000
$300,000
$200,000
$300,000
$300,000
$300,000
$400,000
$200,000
$200,000
$200,000
$300,000
$300,000

$4,000,000
$15,000,000
$10,000,000
$128,800,000

Estimated
Cost

0008963
MO005374
M005385
MO005379
MO005380
0010414
MO005372
0007887
0010939
0013973
0010009
0014012
0013644
0013654
0013645
MO005544
M005543
MO005545
MO005542
MO004836
M005453

DOWNTOWN LAWRENCEVILLE PED IMPROVEMENTS & ONE-WAY PAIR - LCI
BRIDGE PRESERVATION @ 5 SR LOCS IN DISTRICT 4
1-95 @ 22 LOCS IN CHATHAM COUNTY - BRIDGE PRESERVATION
SR 154 @ 2 LOCS IN FULTON COUNTY - BRIDGE PRESERVATION
SR 247 @ SANDY RUN CREEK - BRIDGE PRESERVATION
SR 109 SPUR @ RED OAK CREEK 2.32 MI SW OF GAY
BRIDGE PRESERVATION @ 8 SR LOCS IN BIBB; CRAWFORD & MONROE
CR 33/2ND AVE @ HANNAHATCHEE CREEK 0.5 MI N OF OMAHA
SR 3/US 41 @ SR 92
CR 47/0LD HOG MOUNTAIN ROAD FROM SR 124 TO SR 211
BOB CALLAN TRUNK TRAIL - PHASE Il - SEGMENT A
CUMBERLAND BLVD FROM SPRING ROAD TO AKERS MILL ROAD - PH IlI
1-285 @ 71 BCT LOCS
I-16 FM W OF SR 26/TREUTLEN TO HAWK RD/EMANUEL @ 116 BCT LOC
1-185 FROM SR 520 TO N OF SR 85 @ 32 BCT LOC
1-95 FM S OF HORSE STAMP TO S NEWPORT RVR &S OF CSX TO SR 26
1-75 FROM LOWNDES COUNTY LINE TO 0.32 MI S OF SOUTHWELL BLVD
1-20 FM 0.20 MI E OF ALABAMA STATE LINE TO 0.32 MIE OF SR 1
I-75 FM .30 MI S OF SR 26/HOUSTON TO .43 MI N OF SR 96/PEACH
SR 113 FROM SR 3 TO I-75
SR 121 FROM SR 24 TO SR 121 BYPASS

GWINNETT
APPLING
CHATHAM
FULTON
HOUSTON
MERIWETHER
MONROE
STEWART
COBB
BARROW
COBB
COBB
FULTON
LAURENS
MUSCOGEE
APPLING
COOK
HARALSON
HOUSTON
BARTOW
BURKE

Bicycle/Ped. Facility
Bridges
Bridges
Bridges
Bridges
Bridges
Bridges
Bridges
Intersection Improvement
Minor Widen & Resurf
Multi-use Trail
Operational Improvement
Operational Improvement
Operational Improvement
Operational Improvement
Pavement Markings
Pavement Markings
Pavement Markings
Pavement Markings
Resurface & Maintenance
Resurface & Maintenance

DOT
DOT

Lawrenceville
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT

Cobb County
GDOT

Cobb County
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT

Disclaimer: This Forecast list is updated periodically and projects are organized by Letting month and work type.
Shifts due to funding constraints or unforeseeable project needs may impact the ability to forecast all projects 6-months in advance.

July 2016
July 2016
July 2016
July 2016
July 2016
July 2016
July 2016
July 2016
July 2016
July 2016
July 2016
July 2016
July 2016
July 2016
July 2016
July 2016
July 2016
July 2016
July 2016
July 2016
July 2016

$4,000,000
$900,000
$3,000,000
$500,000
$1,000,000
$1,000,000
$700,000
$1,000,000
$2,000,000
$3,000,000
$2,000,000
$2,000,000
$300,000
$300,000
$200,000
$2,000,000
$4,000,000
$1,000,000
$400,000
$700,000
$300,000



GDOT Project Letting Forecast (May thru October 2016)
Processed Date: April 18, 2016

Project ID

Description

Primary

Grand Total

Average per Month

Primary Work Type

Projects

290

48.3
Project Let

Estimated Cost
$824,500,000
$137,416,667

Project Sponsor

Proposed Let
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Estimated

MO004824
M005515
MO005516
M005454
MO005517
M004872
MO004858
M005452
MO004931
M005314
MO005440
MO005060
MO005027
M005455
MO004963
M005078
MO005034
M005328
M004800
M004972
MO005069
0010448
0010334
M004191
0010457
0010662
0010589
0010686
0008382
50

August 2016

Project ID

SR 16 FROM SR 42 TO JASPER COUNTY LINE
SR 25 FROM S OF FCRD #635106B TO S OF CS 337/17TH STREET
SR 25 FROM S OF SATILLIA RIVER TO S OF LITTLE SATILLIA RIVER
SR 16 FROM SR 100 TO CS 1110/COLUMBIA DRIVE
SR 23 FM ST MARYS RIVER OVERFLOW TO LITTLE PHOEBE CHURCH RD
SR 114 FROM ALABAMA STATE LINE TO W OF CS 526/FOSTER STREET
SR 34 BYPASS FROM SR 34 TO SR 16
SR 293 FM BARTOW CO LINE TO N OF CR 113/0LD FREEMAN FERRY RD
SR 70 FROM SR 154 TO SR 139
SR 136 FROM SR 61/US 411/GORDON TO SR 136 CONN/PICKENS
SR 27 FROM 0.21 MI' S OF ZUTA BRANCH CRK TO YELLOW BLUFF CRK
SR 385 FROM SR 105 TO SR 17
SR 520 FM TERRELL COUNTY LINE TO E OF DAWSON ROAD; INC RAMPS
SR 3 BYPASS FROM SR 3 TO SR 3
SR 3 FROM THOMAS COUNTY LINE TO DOUGHERTY COUNTY LINE
SR 37 FM' W OF CR 23/PINECLIFF RD TO E OF CAMILLA CITY LIMITS
SR 49 FROM N OF CS 535/PINE RIDGE DRIVE TO I-75
SR 246 FROM SR 15 TO NORTH CAROLINA STATE LINE
SR 55 FROM CALHOUN COUNTY LINE TO SR 520/US 82
SR 520 FM 0.30 MI E OF CR 138/TAMMY LANE TO LEE COUNTY LINE
SR 35/US 319 FROM CR 167/DILLON RD/THOMAS TO SR 33/COLQUITT
SR1@3LOC;SR2@ 4LOC; SR136 @ 3LOC &SR 146 @ 2 LOC
SR15@ 2 LOCS; SR17 @ 1 LOC & SR 105 @ 4 LOCS
1-20 @ 22 LOCS BETWEEN NEWTON COUNTY & RICHMOND COUNTY
VILLA RICA TRAILHEAD
SATELLITE BLVD FROM PLEASANT HILL RD TO GWINNETT TRANSIT CTR
SR 135 FROM CR 47/SIMPSON AVE TO CR 324/BURNT CHURCH ROAD
I-520 @ SR 28 & @ SR 56
SR 113 FM OLD ALA RD RELOC TO SR 61 @ NEW ALIGNMENT - PH |

Description

County
BUTTS
CAMDEN
CAMDEN
CARROLL
CHARLTON
CHATTOOGA
COWETA
FLOYD
FULTON
GILMER
GLYNN
HABERSHAM
LEE
LEE
MITCHELL
MITCHELL
PEACH
RABUN
TERRELL
TERRELL
THOMAS
CATOOSA
HABERSHAM
APPLING
CARROLL
GWINNETT
LANIER
RICHMOND
BARTOW

Primary

Resurface & Maintenance
Resurface & Maintenance
Resurface & Maintenance
Resurface & Maintenance
Resurface & Maintenance
Resurface & Maintenance
Resurface & Maintenance
Resurface & Maintenance
Resurface & Maintenance
Resurface & Maintenance
Resurface & Maintenance
Resurface & Maintenance
Resurface & Maintenance
Resurface & Maintenance
Resurface & Maintenance
Resurface & Maintenance
Resurface & Maintenance
Resurface & Maintenance
Resurface & Maintenance
Resurface & Maintenance
Resurface & Maintenance
Signals
Signals
Signing
TE-Bike/Ped Facility
TE-Bike/Ped Facility
TE-Bike/Ped Facility
TE-Landscape/Beautify
Widening

Primary Work Type

By
DOT
DOT
DOT
DOT
DOT
DOT
DOT
DOT
DOT
DOT
DOT
DOT
DOT
DOT
DOT
DOT
DOT
DOT
DOT
DOT
DOT
DOT
DOT
DOT
LOC
LOC
LOC
LOC
DOT

Project Let

GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
Villa Rica
Gwinnett County
Lakeland
Augusta
GDOT

Project Sponsor

Month
July 2016
July 2016
July 2016
July 2016
July 2016
July 2016
July 2016
July 2016
July 2016
July 2016
July 2016
July 2016
July 2016
July 2016
July 2016
July 2016
July 2016
July 2016
July 2016
July 2016
July 2016
July 2016
July 2016
July 2016
July 2016
July 2016
July 2016
July 2016
July 2016
July 2016

Proposed Let

Cost
$1,000,000
$300,000
$700,000
$1,000,000
$1,000,000
$2,000,000
$200,000
$1,000,000
$4,000,000
$2,000,000
$3,000,000
$1,000,000
$5,000,000
$3,000,000
$7,000,000
$1,000,000
$500,000
$600,000
$1,000,000
$5,000,000
$8,000,000
$2,000,000
$900,000
$3,000,000
$600,000
$500,000
$300,000
$200,000
$5,000,000
$91,100,000

Estimated

M005371

MO005378
0010211
MO005382
0008364
0013863
0010420
MO004820

1-20 @ 15 LOCS - BRIDGE PRESERVATION

I-75 @ 5 LOCS IN CLAYTON & FULTON - BRIDGE PRESERVATION
SR 369 @ SIX MILE CREEK
SR 141 @ 2 LOCS & SR 400 @ 4 LOCS - BRIDGE PRESERVATION
SR 3 @ LITTLE SWAMP CREEK
1-20 FROM SR 5/DOUGLAS TO SR 139/FULTON - RAMP METERS
SR 3 @ CS 253/MOORES MILL ROAD
SR 74 FROM MONROE COUNTY LINE TO CR 45/MCMANUS ROAD

County
CARROLL

CLAYTON
FORSYTH
FORSYTH
WHITFIELD
DOUGLAS
FULTON
BIBB

Bridges

Bridges

Bridges

Bridges

Bridges
Operational Improvement
Operational Improvement
Resurface & Maintenance

By
DOT

DOT
DOT
DOT
DOT
DOT
DOT
DOT

GDOT

GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT

Disclaimer: This Forecast list is updated periodically and projects are organized by Letting month and work type.
Shifts due to funding constraints or unforeseeable project needs may impact the ability to forecast all projects 6-months in advance.

Month
August 2016

August 2016
August 2016
August 2016
August 2016
August 2016
August 2016
August 2016

Cost
$2,000,000

$900,000
$7,000,000
$3,000,000
$1,000,000
$1,000,000

$900,000

$60,000
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GDOT Project Letting Forecast (May thru October 2016) Projects  Estimated Cost
Processed Date: April 18, 2016 Grand Total 290 $824,500,000
Average per Month 48.3 $137,416,667

Project ID Description Fgg:,?{j Primary Work Type Prou;(;t Let Project Sponsor PrOEAOOSnif] Let Est(;rgstted
M004822 SR 19 FROM CS 907/RESTHAVEN AVE TO CR 815/WINDEMERE CIRCLE BIBB Resurface & Maintenance DOT GDOT August 2016 $600,000
M004599 SR 67 FROM SR 30/US 280 TO BULLOCH COUNTY LINE BRYAN Resurface & Maintenance DOT GDOT August 2016 $500,000
M005353 SR 121 BYPASS FROM SR 121 TO SR 121 BURKE Resurface & Maintenance DOT GDOT August 2016 $1,000,000
M005457 SR 37 FROM OCHLOCKNEE RIVER TO SR 35 COLQUITT Resurface & Maintenance DOT GDOT August 2016 $1,000,000
M005196 1-20 FROM SR 10/MCDUFFIE TO SR 383/COLUMBIA COLUMBIA Resurface & Maintenance DOT GDOT August 2016 $3,000,000
M004881 SR 347 FM E OF SPOUT SPRINGS RD TO SR 211; EXC EXCEPTION HALL Resurface & Maintenance DOT GDOT August 2016 $500,000
M005460 SR 8 FROM SR 1/US 27 TO CARROLL COUNTY LINE HARALSON Resurface & Maintenance DOT GDOT August 2016 $1,000,000
M004976 SR 4BU FROM SR 4 TO SR 4 IN LOUISVILLE JEFFERSON Resurface & Maintenance DOT GDOT August 2016 $400,000
MO005050 SR 91 FROM SR 32 TO DOUGHERTY COUNTY LINE LEE Resurface & Maintenance DOT GDOT August 2016 $2,000,000
M005349 SR 133 FROM SR 3 TO DOUGHERTY COUNTY LINE LEE Resurface & Maintenance DOT GDOT August 2016 $200,000
M005197 I-20 FROM NS #733146T/MORGAN TO SR 44/GREENE MORGAN Resurface & Maintenance DOT GDOT August 2016 $3,000,000
M005446 I-75 FM RICHARD RUSSELL PKWY EXT/PEACH TO SARDIS CH RD/BIBB PEACH Resurface & Maintenance DOT GDOT August 2016 $6,000,000
M004985 SR 1 FROM HAMILTON STREET TO 0.35 MI S OF BEECH CREEK TROUP Resurface & Maintenance DOT GDOT August 2016 $1,000,000
M005456 SR 33 FROM SR 32/WORTH TO S OF CR 11/BUFORD ROAD/CRISP WORTH Resurface & Maintenance DOT GDOT August 2016 $1,000,000
0009887 SR 372 @ SR 369 CHEROKEE Roundabout DOT GDOT August 2016 $3,000,000
M004423 I-85 @ 11 LOCS IN GWINNETT COUNTY - SIGN UPGRADES GWINNETT Signing DOT GDOT August 2016 $2,000,000
M004189 I-16 @ 12 LOCS BETWEEN BLECKLEY COUNTY & EMANUEL COUNTY LAURENS Signing DOT GDOT August 2016 $1,000,000
0010282 REDEVELOPMENT ALONG DOWNTOWN DAHLONEGA MAIN CORRIDOR LUMPKIN Streetscapes DOT Dahlonega August 2016 $4,000,000
0010572 SR 520 FM CS 515/KIRKLAND ST TO ATKINSON COUNTY HEALTH DEPT ATKINSON TE-Bike/Ped Facility LOC Atkinson County August 2016 $100,000
0010573 CS 742/RAILROAD STREET FROM SR 135 TO CS 741/FLORIDA ROAD ATKINSON TE-Bike/Ped Facility LoC Willacoochee August 2016 $200,000
0010578 SR 520 @ 1 LOC & CR 357/MAIN ST @ 2 LOCS IN ENIGMA BERRIEN TE-Bike/Ped Facility LOC Enigma August 2016 $200,000
0010580 ST MARYS FM READY ST TO WATERFRONT-MULTI-USE TRAIL - PH IlI CAMDEN TE-Bike/Ped Facility LoC St. Marys August 2016 $200,000
0010652 MORGAN FALLS RD FM MORGAN FALLS APARTMENTS TO OVERLOOK PARK FULTON TE-Bike/Ped Facility LOC Sandy Springs August 2016 $600,000
0010729 UNION CITY PEDESTRIAN SYSTEM @ 7 LOCS - PHASE III FULTON TE-Bike/Ped Facility LoC Union City August 2016 $400,000
0010304 CR 271/TIFT COLLEGE DR FM SR 42/SR 83 TO CR 290/PATROL RD MONROE TE-Bike/Ped Facility LOC Forsyth August 2016 $700,000
0010674 SR 7 FROM 4TH ST TO 1ST ST & FROM SR 520 TO POPLAR ST TIFT TE-Bike/Ped Facility LOC Tifton August 2016 $600,000
0010703 CS 1107/MILL ST; CS 1322/MCNEEL ALLEY & ATHERTON SQ @ 3 LOC COBB TE-Rehab Hist Trans Bldg LOC Marietta August 2016 $600,000
0004915 SR 140 FM SR 53/FLOYD TO 0.3 MI W OF OOTHKALOOGA CRK/BARTOW BARTOW Widening DOT GDOT August 2016 $48,000,000
621530- SR 151 FM S OF ROLLINS IND PARK/HOLCOMB RD TO SR 2/US 41 CATOOSA Widening DOT GDOT August 2016 $29,000,000
242230- SR 142 FM |-20 TO ALCOVY RD IN COVINGTON NEWTON Widening DOT GDOT August 2016 $13,000,000

38 August 2016  $140,660,000

September 2016

Project ID Description Fér(l)r:r?tr))// Primary Work Type ProleBc;t Let Project Sponsor Pro;’\)/loosni(; Let ESt(I:r:;ted
MO005383 BRIDGE PRESERVATION @ 7 SR LOCS IN DISTRICT 4 APPLING Bridges DOT GDOT September 2016 $500,000
MO005389 BRIDGE PRESERVATION @ 14 SR LOCS IN DISTRICT 4 APPLING Bridges DOT GDOT September 2016~ $2,000,000
0007157 SR 323 @ GROVE CREEK 6.5 M WEST OF HOMER BANKS Bridges DOT GDOT September 2016 $2,000,000
M005370 SR 25 @ SAVANNAH RIVER - BRIDGE REHAB CHATHAM Bridges DOT GDOT September 2016~ $1,000,000
MO005373 BRIDGE PRESERVATION @ 4 SR LOCS IN CHEROKEE & GILMER CHEROKEE Bridges DOT GDOT September 2016 $600,000
MO005398 SR 5 @SWEETWATER CRK & SR 8 @CHATTAHOOCHEE RVR-BRIDGE REHAB COBB Bridges DOT GDOT September 2016~ $1,000,000
343455- CS 1081/GREENVILLE STREET @ CSX RAILROAD IN LAGRANGE TROUP Bridges DOT GDOT September 2016 ~ $2,000,000

Disclaimer: This Forecast list is updated periodically and projects are organized by Letting month and work type.
Shifts due to funding constraints or unforeseeable project needs may impact the ability to forecast all projects 6-months in advance.



GDOT Project Letting Forecast (May thru October 2016)
Processed Date: April 18, 2016

Project ID

Description

Primary

Grand Total
Average per Month

Primary Work Type

Projects
290

48.3
Project Let

Estimated Cost

$824,500,000
$137,416,667

Project Sponsor

Proposed Let

Page 7

Estimated

311410-

0012699
0012830
0013966
MO005465
M005286
MO004637
M005329
M005200
M005327
MO005469
MO005463
MO005013
M005028
MO005466
MO005467
0012700
0002415
0010727
0010629
0010607
311000-

0003625

30

October 2016
Project ID

I-75 SB FROM SR 19 TO I-16 INTERCHANGE - PHASE Il
PLEASANT HILL NEIGHBORHOOD IMPROVEMENTS - PHASE IB
1-95 @ SR 25/US 17 - SB RAMPS

INTERSTATE NORTH PKWY FM INTERSTATE NORTH CIRCLE TO MARRIOTT

SR 243 FROM SR 29 TO SR 22
SR 76 FROM SR 11 TO SR 135
I-85 FROM 1-75/1-85/BROOKWOOD/FULTON TO SR 140/GWINNETT
SR 46 FROM SR 4 TO CANDLER COUNTY LINE
SR 106 FROM SR 59/FRANKLIN TO SR 63/STEPHENS
SR 197 FROM SR 365/SR 419 TO SR 17
SR 11/US 129 FM CR 692/WILDWOOD CIRCLE TO CR 316/LAKEVIEW ST
SR 38 FROM CS 926/RYON AVE TO CS 531/SHYAM DRIVE
SR 7BUFROM SR 7TO SR 7
SR 93 FROM GRADY COUNTY LINE TO SR 3
SR 520/US 82 FM CR 319/SILVER LAKE CIRCLE TO CS 702/HALEY ST
SR 33 FROM TOWN CREEK TO CS 871/KING STREET
I-75 NB FROM SR 19 TO I-16 - PHASE Il
GLENWOOD ROAD FM 0.17 MI E SR 155 TO CR 5197/COLUMBIA DRIVE
CR 2373/FLOYD RD FROM SILVER COMET TRAIL TO CR 2894/HICKS RD
NORCROSS PEDESTRIAN CONNECTIVITY @ 7 LOCS
ANDERSONVILLE HISTORICAL TRAIN DEPOT
I-16 FROM I-75 TO SR 87; INCL SR 87 INTERCHANGE - PHASE |
SR 87 FM 0.2 MI N OF CR 141/FOSKEY RD TO CR 166/DYKES CIRCLE

Description

County
BIBB
BIBB

BRYAN
COBB
BALDWIN
BERRIEN
DEKALB
EMANUEL
FRANKLIN
HABERSHAM
HALL
LIBERTY
LOWNDES
MITCHELL

WORTH

WORTH
BIBB

DEKALB

COBB
GWINNETT

SUMTER

BIBB
BLECKLEY

Primary

Interchange

Miscellaneous Improvements

Operational Improvement
Operational Improvement
Resurface & Maintenance
Resurface & Maintenance
Resurface & Maintenance
Resurface & Maintenance
Resurface & Maintenance
Resurface & Maintenance
Resurface & Maintenance
Resurface & Maintenance
Resurface & Maintenance
Resurface & Maintenance
Resurface & Maintenance
Resurface & Maintenance
Roadway Project
Sidewalks
TE-Bike/Ped Facility
TE-Bike/Ped Facility
TE-Rehab Hist Trans Bldg
Widening
Widening

Primary Work Type

Project Let

GDOT
GDOT
GDOT
Cobb County
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
Dekalb County
Cobb County
Norcross
Andersonville
GDOT
GDOT

Project Sponsor

Month
September 2016
September 2016
September 2016
September 2016
September 2016
September 2016
September 2016
September 2016
September 2016
September 2016
September 2016
September 2016
September 2016
September 2016
September 2016
September 2016
September 2016
September 2016
September 2016
September 2016
September 2016
September 2016
September 2016
September 2016

Proposed Let

Cost
$65,000,000
$10,000,000

$700,000
$5,000,000
$1,000,000
$3,000,000
$41,000,000
$800,000
$2,000,000
$600,000
$500,000
$500,000
$3,000,000
$6,000,000
$400,000
$500,000
$32,000,000
$3,000,000
$600,000
$200,000
$200,000
$47,000,000
$12,000,000
$244,100,000

Estimated

0007622
0011681
MO005388
MO005304
331890-

0012622
0000265
0012831
MO005474
MO005182
MO005192
MO005053
MO005143
MO005038
MO004895

CS 873/ISABELLA ST FM NORTH ST TO KING ST IN SYLVESTER
SR 22 @ BAILEY BRANCH 8 MI W OF ROBERTA
I-75 @ 11 LOCS IN DISTRICT 4 - BRIDGE PRESERVATION
1-985 @ CSX #848438K & @ CSX #937972K - BRIDGE PRESERVATION
CR 198/TIPPETTVILLE ROAD @ TEN MILE CRK TRIB NW OF FINLEYSON
SR 5; SR 92 & CR 812/CHAPEL HILL ROAD - ITS EXPANSION
CR 1330/HARDSCRABBLE RD FM KING RD TO ETRIS RD-MULTI-USE PTH
SR 20 FROM SR 400 NB RAMP TO RONALD REAGAN BLVD
SR 89/US 441 FROM CLINCH COUNTY LINE TO SR 31/US 221
SR 11 FROM SR 32/IRWIN TO CS 629/BUSH AVE/BEN HILL
SR 76 FROM SR 333 TO COOK COUNTY LINE
SR 119 FROM SR 30/US 280/BRYAN TO I-16/BULLOCH
SR 67 FROM BRYAN COUNTY LINE TO I-16
SR 56 FROM SR 121 BYPASS TO SR 23
SR 38/US 84 FROM SR 1BU TO SR 38BU

County
WORTH
CRAWFORD
CRISP
JACKSON
PULASKI
DOUGLAS
FULTON
FORSYTH
ATKINSON
BEN HILL
BROOKS
BRYAN
BULLOCH
BURKE
DECATUR

Bicycle/Ped. Facility

Bridges

Bridges

Bridges

Bridges

ITS
Multi-use Trail

Operational Improvement
Resurface & Maintenance
Resurface & Maintenance
Resurface & Maintenance
Resurface & Maintenance
Resurface & Maintenance
Resurface & Maintenance
Resurface & Maintenance

Sylvester
GDOT
GDOT
GDOT
GDOT

Douglas County
Roswell
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT
GDOT

Disclaimer: This Forecast list is updated periodically and projects are organized by Letting month and work type.
Shifts due to funding constraints or unforeseeable project needs may impact the ability to forecast all projects 6-months in advance.

Month
October 2016
October 2016
October 2016
October 2016
October 2016
October 2016
October 2016
October 2016
October 2016
October 2016
October 2016
October 2016
October 2016
October 2016
October 2016

Cost
$500,000
$900,000

$3,000,000
$1,000,000
$1,000,000
$500,000
$4,000,000
$300,000
$600,000
$3,000,000
$7,000,000
$1,000,000
$1,000,000
$1,000,000
$1,000,000



Page 8

GDOT Project Letting Forecast (May thru October 2016) Projects  Estimated Cost
Processed Date: April 18, 2016 Grand Total 290 $824,500,000
Average per Month 48.3 $137,416,667

Project ID Description Fér(lestr;/ Primary Work Type PrOJeBi/t s Project Sponsor Pro;’?/loosnetcri] Lk Est&rg:ttted
M004939 SR 27BU FROM SR 27 TO SR 27 DODGE Resurface & Maintenance DOT GDOT October 2016 $1,000,000
M004966 SR 87 FROM SR 27 TO 0.04 MI S OF CR 499/TANNER DRIVE DODGE Resurface & Maintenance DOT GDOT October 2016 $500,000
M004955 SR 54 FROM COWETA COUNTY LINE TO MCDONOUGH ROAD FAYETTE Resurface & Maintenance DOT GDOT October 2016 $2,000,000
M005405 SR 70 FROM SR 154 TO SR 92 FULTON Resurface & Maintenance DOT GDOT October 2016 $1,000,000
MO005509 SR 14/US 29 FM SR 92/SR 138 TO 0.29 MI N OF CR 542/DELANO RD FULTON Resurface & Maintenance DOT GDOT October 2016 $1,000,000
M005564 SR 138 FROM E OF SR 14 TO E OF CS 5100/BUFFINGTON ROAD FULTON Resurface & Maintenance DOT GDOT October 2016 $2,000,000
MO005475 SR 112 FROM SR 38 TO MITCHELL COUNTY LINE GRADY Resurface & Maintenance DOT GDOT October 2016 $1,000,000
M005014 SR 53 FROM SR 369 TO CR 1427/RED FOX TRAIL HALL Resurface & Maintenance DOT GDOT October 2016 $1,000,000
MO005472 SR 11BU FROM SR 6 TO SR 11 HALL Resurface & Maintenance DOT GDOT October 2016 $600,000
M005016 SR 8 FROM SR 51 TO E OF CR 33/ELIZABETH ROAD HART Resurface & Maintenance DOT GDOT October 2016 $500,000
MO005315 SR 125 FROM TIFT COUNTY LINE TO SR 32 IRWIN Resurface & Maintenance DOT GDOT October 2016 $1,000,000
M004806 I-75 FM 0.98 MI S OF SR 133 TO 0.10 MI S OF COOK COUNTY LINE LOWNDES Resurface & Maintenance DOT GDOT October 2016 $17,000,000
MO005473 SR 17/US 78 FROM |-20 TO SR 43 MCDUFFIE Resurface & Maintenance DOT GDOT October 2016 $500,000
M005102 SR 142 FROM W OF CS 1044/ALCOVY ROAD TO SR 81 NEWTON Resurface & Maintenance DOT GDOT October 2016 $800,000
0013532 SR 293 SPUR FROM SR 293 TO RED TOP MOUNTAIN ROAD BARTOW Roadway Project DOT GDOT October 2016 $25,000,000
0010657 CS 500/4TH AVE @ 1 LOC & CS 517/3RD AVE @ 1 LOC IN AUBURN BARROW TE-Bike/Ped Facility LOC Auburn October 2016 $300,000
0010597 SR 37; SR 45; CS 555/COURT ST & CS 560/WHITNEY ST @ 4 LOCS CALHOUN TE-Bike/Ped Facility LOC Morgan City October 2016 $200,000
0010664 SR 13 FROM CR 634/LANGFORD ROAD TO CR 613/SIMPSON CIRCLE GWINNETT TE-Bike/Ped Facility LOC Gwinnett County October 2016 $800,000
0011702 SR 24 FROM SR 16 TO N OF EAST HARRIS ST/WILLIE BAILEY ST PUTNAM TE-Bike/Ped Facility LOC Eatonton October 2016 $300,000
0007414 CR 90/COLERAIN ROAD FM W OF I-95 TO E OF KINGS BAY ROAD CAMDEN Widening DOT Camden County October 2016 $33,000,000

35 October 2016 $115,300,000

Disclaimer: This Forecast list is updated periodically and projects are organized by Letting month and work type.
Shifts due to funding constraints or unforeseeable project needs may impact the ability to forecast all projects 6-months in advance.



